
 LOCKS NO. 27 UMR MILE 185 MISSISSIPPI RIVER 
FAILURE OF MAIN LOCK MITER GATE DIAGONAL TENSION RODS 

DAILY STATUS REPORT 
 

AUGUST 10, 2004 
Changes since last Report in blue 

 
TOWS WAITING @ 0600 
 
21 Northbound 
12 Southbound 
 
Locked 18 tows in the last 24 hours.  
  
SCHEDULE 
 9 August - Completed structural repairs and pull four bulkheads     
            10-12 August - First thing 10 August fill chamber by lifting bulkhead to allow 
water to flow through opening between two top bulkheads.  Work remaining is to remove 
balance of lock bulkheads, valve bulkheads and removal of equipment from site.  Based 
on flooding chamber this morning it is anticipated that work will be completed Thursday.  
This opening date could still be effected by deteriorated condition of bulkheads recesses.  
As you are aware we had extensive problems placing bulkheads due to interference with 
damaged embedded metals.  Those problems could arise again however; at this point the 
first four bulkheads were removed without problem.  
  
INSPECTION OF MITER GATES 
 Inspection of miter gates complete with exception of verification of status of 
bottom tensioning rod.  This inspection to be made on 10 August when diver on site for 
rewatering process.  
 
REPAIR OF MITER GATE DIAGONAL TENSION RODS  
 Work completed 8 August.    
 
REWATERING OF LOCK CHAMBER 
 Lock chamber currently filling.   
  


